
To: ERD/OERR (EPA55I11
To: K . fciQLF'ER t EPA93029 >
To: REGION03.TAT <EPA9322)
To: RRC (EPA9374)

From : REG03 . TAT/WV ( EPA9323 ) Delivered : Fri 9-Nov-PO
Subject: METCQA PQLREP 1+88
Mail Id: IPM-163-901109-147041144

POLREP
METCCA RESTART SITE
FULA3KU LAWRENCE CO., PA
ATTENTION: KAREN WOLFER, DENNIS CARNEY9 AND STEPHEN LUFTIG

I- SITUATION: (THURSDAY 11/08/90, 1300 HOURS)

A- PRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI)
CONTINUE SITE OPERATIONS AS PER WORK PLAN #i.

B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR' HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

D. PERSONNEL ON SCENE:

EPA - O
TAT - 3
DEMAXIMIS - 1
GSX - 3
NSSI -2
TRICIL -<£>
HYGIENETICS -2

E. WEATHER: COLD AND SUNNY, TEMPERATURES IN THE LOW 4O'S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS. 95
DRUMS WERE SCREENED AND STAGED, 17 OF WHICH WERE
DETERMINED TO BE NONRADIOACTIVE.

B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 392, OF WHICH
35 ARE NONRADIOACTIVE.

C. PRP CONTRACTORS ATTENDED MEETING WITH LOCAL
FIREFIGHTERS AND EMTS ON WEDNESDAY EVENING TO ADDRESS
CONCERNS OF SITE ACTIVITIES AS THEY RELATE TO THE LOCAL
EMERGENCY RESPONSE COMMUNITY.

D. PRP CONTRACTORS REVIEWED DRUM LOG PROCEDURES WITH THEIR
SAMPLING PERSONNEL AND ARE CONFIDENT THAT GREATER CARE
WILL BE TAKEN TO ASSURE CORRECT DOCUMENTATION.
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. c . . ,
- l ACTIVITIES. REPRESENTATIVES CONDUCTED PERIMETER TOUR

IN PREPARATION FOR THE WRITING OF WORK PLAN #2.

F. TAT EXPRESSED CONCERN THAT 3 DRUMS SCREENED AND STAGED
AS NONRADIOACTIVE SHOWED READINGS ABOVE 50 uR/HR, FPP
CONTRACTORS TO RETEST THESE DRUMS TOMORROW FOR
VERIFICATION,

G. TAT INSPECTED WOODED AND SWAMPY AREAS BEHIND WESTERN
SECTION OF PERIMETER FENCE AND DISCOVERED ELEVATED
READINGS ONLY NEAR THE FENCELINE-

H. TAT DEMOBED ONE PERSON AND MOBED IN ONE PERSON.

I. OSC MANNING RECEIVED DAILY UPDATE ON SITE STATUS BY
TAT.

J. TAT UPDATED SITE DRUM DATA BASE.

III. FUTURE PLANS

A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA
PRP'GRQUP TO CONTINUE AS DETAILED IN WORK PLAN tti.

B. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF PRP
CONTRACTOR ACTIVITIES.

C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH FREQUENT
UPDATES OF SITE STATUS.

D. PRP CONTRACTORS TO CONTINUE WINTERIZATION OF SITE DECON
SHED.

E. PRP CONTRACTORS TO BEGIN RE-STAGING AND OVERPACKING
DRUMS WHICH HAVE UNDERGONE RADIOLOGICAL DETERMINATION.

CAROL MANNING, OSC
USEPA-REGION III
PHILADELPHIA, PA
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